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ESTIMATE RUN 09/09/2011

ESTIMATE SUMMARY 03:39:04

CONTID: C17524         ESTIMATE NO: 0010 PROG 2005

PCN: 17524-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470 ACRES G TO I-25 MEDIAN CABLE RAIL PERCENT TIME:

PROJECT NO: SHE4701-120                   

C-470 ACRES G TO I-25 MEDIAN CABLE RAIL

NAME OF ROAD: C-470 & US 85 Aspen Grove Way and south of Vinewood St.

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 08/25/2011 DATE TIME STARTED 09/15/2010

2350 E. 70TH AVE. DATE LET 07/08/2010 DATE WORK BEGAN 09/15/2010

P.O. BOX 358 DATE AWARDED 07/14/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/26/2010 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 09/15/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,523,384.87 PARTICIPATING $ $ 443,457.72

AWARD PROJECT AMT: 2,238,350.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -119,722.67

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,498.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.46

WORK DAYS

WORK DAYS

66.94%

834,130.51

443,457.72

323,735.05

321,236.31

$

$

$

$

1,689,254.36

0.00

1,689,254.36

144,339.65

1,833,594.01

-33,575.25

0.00

1,800,018.76

0.00

AMOUNT DUE 1,800,018.76 321,236.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 321,236.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

120.5 TIME ALLOW: 141

ORIG TIME ALLOW: 120
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PCN: 17524-BID    ESTIMATE RUN 09/09/2011

PROJECT: SHE4701-120                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:39:04

CUMULATIVE
AMOUNT

CAT NO0200 C-470 East & US 85 Type 7 

0005 Removal of Delineator 196.000

0.000

202-00090  
 

200.000

EACH

5.00000 980.00196.000

0.00

0010 *Removal of Asphalt Mat 2,083.700

243.000

202-00220  
 

10,200.000

SY  

3.75000 8,725.132,326.700

911.25

0015 *Removal of Pavement Marking 8,595.000

0.000

202-00250  
 

8,595.000

SF  

1.49000 12,806.558,595.000

0.00

0020 Embankment Material (Complete In Place) 440.560

0.000

203-00060  
 

500.000

CY  

18.12000 7,982.95440.560

0.00

0025 Potholing 8.000

0.000

203-01597  
 

50.000

HOUR

314.50000 2,516.008.000

0.00

0030 *Sweeping 43.750

1.000

203-01620  
 

44.750

HOUR

138.00000 6,175.5044.750

138.00

0035 Topsoil 2,111.000

0.000

207-00205  
 

2,111.000

CY  

25.50000 53,830.502,111.000

0.00

0040 Silt Berm 0.000

0.000

208-00004  
 

154.000

LF  

9.50000 0.000.000

0.00

0045 Erosion Log 3,595.000

0.000

208-00005  
 

5,000.000

LF  

2.63000 9,454.853,595.000

0.00

0050 Silt Fence 700.000

0.000

208-00020  
 

700.000

LF  

1.00000 700.00700.000

0.00

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

510.50000 510.501.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 09/09/2011

PROJECT: SHE4701-120                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:39:04

CUMULATIVE
AMOUNT

CAT NO0200 C-470 East & US 85 Type 7 

0060 Stabilized Construction Entrance 4.000

0.000

208-00070  
 

4.000

EACH

930.50000 3,722.004.000

0.00

0065 Removal and Disposal of Sediment (Labor) 232.000

0.000

208-00103  
 

232.000

HOUR

67.00000 15,544.00232.000

0.00

0070 Removal and Disposal of Sediment (Equipment) 29.000

0.000

208-00105  
 

29.000

HOUR

201.50000 5,843.5029.000

0.00

0075 *Erosion Control Supervisor 190.500

0.000

208-00205  
 

300.000

HOUR

70.00000 13,335.00190.500

0.00

0080 Modify Inlet 15.000

2.000

210-04020  
 

20.000

EACH

1,041.50000 17,705.5017.000

2,083.00

0085 *Seeding (Native) 0.000

0.000

212-00006  
 

1.010

ACRE

419.50000 0.000.000

0.00

0090 *Soil Conditioning 0.000

0.000

212-00032  
 

1.010

ACRE

2,230.50000 0.000.000

0.00

0095 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

8,400.000

SY  

1.38000 0.000.000

0.00

0100 Aggregate Base Course (Class 6) 151.500

0.000

304-06007  
 

151.500

CY  

25.50000 3,863.25151.500

0.00

0105 *Hot Mix Asphalt (Patching) (Asphalt) 42.000

0.000

403-00720  
 

90.000

TON 

127.50000 5,355.0042.000

0.00

0110 Geomembrane 0.000

0.000

420-00000  
 

6,480.000

SY  

4.51000 0.000.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 09/09/2011

PROJECT: SHE4701-120                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:39:04

CUMULATIVE
AMOUNT

CAT NO0200 C-470 East & US 85 Type 7 

0115 Riprap (6 Inch) 0.000

0.000

506-00206  
 

150.000

CY  

52.50000 0.000.000

0.00

0120 Riprap (12 Inch) 0.000

0.000

506-00212  
 

5.000

CY  

154.50000 0.000.000

0.00

0125 Concrete Class B 0.000

0.000

601-01000  
 

62.000

CY  

126.00000 0.000.000

0.00

0130 *Concrete Class D 0.000

0.000

601-03000  
 

18.000

CY  

268.00000 0.000.000

0.00

0135 Structural Concrete Stain 33,622.000

0.000

601-40401  
 

33,622.000

SF  

0.91000 30,596.0233,622.000

0.00

0140 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

186.000

LF  

42.50000 0.000.000

0.00

0145 Guardrail Type 7 (Style CC) 5,012.000

0.000

606-00720  
 

5,043.000

LF  

30.00000 150,360.005,012.000

0.00

0150 *Tensioned Cable Barrier 234.000

0.000

606-20010  
 

3,845.000

LF  

9.40000 2,199.60234.000

0.00

0155 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

6.000

EACH

2,057.50000 0.000.000

0.00

0160 Fence (Plastic) 0.000

649.000

607-11525  
 

649.000

LF  

4.00000 2,596.00649.000

2,596.00

0165 *Place Asphalt Millings 1,199.550

3,354.000

608-01550  
 

4,553.550

SY  

3.17000 14,434.754,553.550

10,632.18
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PCN: 17524-BID    ESTIMATE RUN 09/09/2011

PROJECT: SHE4701-120                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:39:04

CUMULATIVE
AMOUNT

CAT NO0200 C-470 East & US 85 Type 7 

0170 Curb and Gutter Type 2 (Section I-M) 1,780.000

0.000

609-21011  
 

1,780.000

LF  

15.17000 27,002.601,780.000

0.00

0175 Median Cover Material (Decorative) 7,830.500

0.000

610-00010  
 

7,830.500

SF  

4.91000 38,447.757,830.500

0.00

0180 Delineator (Type I) 16.000

0.000

612-00001  
 

300.000

EACH

14.50000 232.0016.000

0.00

0185 Delineator (Type II) 0.000

0.000

612-00002  
 

75.000

EACH

16.00000 0.000.000

0.00

0190 Delineator (Type III) 3.000

0.000

612-00003  
 

40.000

EACH

17.50000 52.503.000

0.00

0195 Reflector (Median Barrier) 27.000

0.000

612-00060  
 

27.000

EACH

16.00000 432.0027.000

0.00

0200 Sign Panel (Class I) 5.500

0.000

614-00011  
 

5.500

SF  

35.00000 192.505.500

0.00

0205 Sign Panel (Class II) 6.000

0.000

614-00012  
 

6.000

SF  

24.50000 147.006.000

0.00

0210 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

2.000

0.000

614-01583  
 

2.000

EACH

360.00000 720.002.000

0.00

0215 *Impact Attenuator 4.000

0.000

614-85001  
 

4.000

EACH

25,066.00000 100,264.004.000

0.00

0215 MATERIAL ALLOWANCE Permenant Impact attenuators 0.000

0.000EACH

16,932.50000 0.000.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 09/09/2011

PROJECT: SHE4701-120                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:39:04

CUMULATIVE
AMOUNT

CAT NO0200 C-470 East & US 85 Type 7 

0220 Embankment Protector (Special) 0.000

0.000

615-00150  
 

2.000

EACH

6,450.50000 0.000.000

0.00

0225 Construction Surveying 0.900

0.000

625-00000  
 

1.000

L S 

15,932.00000 14,338.800.900

0.00

0230 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

201,100.00000 201,100.001.000

0.00

0235 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

9,091.00000 9,091.001.000

0.00

0240 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

88.000

GAL 

70.00000 0.000.000

0.00

0245 *Pavement Marking Paint (Low VOC Solvent Base) 69.700

0.000

627-00012  
 

111.000

GAL 

34.00000 2,369.8069.700

0.00

0250 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

2,169.000

SF  

9.50000 0.000.000

0.00

0255 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

126.000

SF  

15.00000 0.000.000

0.00

0260 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

44.000

SF  

13.00000 0.000.000

0.00

0265 *Flagging 65.000

0.000

630-00000  
 

1,000.000

HOUR

23.50000 1,527.5065.000

0.00

0270 *Uniformed Traffic Control 898.500

99.520

630-00003  
 

1,500.000

HOUR

69.00000 68,863.38998.020

6,866.88
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PCN: 17524-BID    ESTIMATE RUN 09/09/2011

PROJECT: SHE4701-120                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:39:04

CUMULATIVE
AMOUNT

CAT NO0200 C-470 East & US 85 Type 7 

0275 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

4.000

EACH

4,248.50000 4,248.501.000

0.00

0280 *Traffic Control Inspection 45.000

2.000

630-00007  
 

60.000

DAY 

53.00000 2,491.0047.000

106.00

0285 *Traffic Control Management 112.000

21.000

630-00012  
 

133.000

DAY 

531.00000 70,623.00133.000

11,151.00

0290 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

8.000

EACH

8.50000 17.002.000

0.00

0295 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

36.000

EACH

53.00000 106.002.000

0.00

0300 *Construction Traffic Sign (Panel Size B) 19.000

1.000

630-80342  
 

54.000

EACH

53.00000 1,060.0020.000

53.00

0305 *Construction Traffic Sign (Panel Size C) 12.000

0.000

630-80343  
 

24.000

EACH

53.00000 636.0012.000

0.00

0310 *Construction Traffic Sign (Special) 56.500

12.500

630-80344  
 

160.000

SF  

21.00000 1,449.0069.000

262.50

0315 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

6.000

EACH

6,373.00000 19,119.003.000

0.00

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.000

630-80358  
 

6.000

EACH

1,062.00000 2,655.002.500

0.00

0325 *Drum Channelizing Device 4.000

0.000

630-80360  
 

100.000

EACH

26.50000 106.004.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 09/09/2011

PROJECT: SHE4701-120                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:39:04

CUMULATIVE
AMOUNT

CAT NO0200 C-470 East & US 85 Type 7 

0330 *Drum Channelizing Device (With Light) (Flashing) 4.000

0.000

630-80363  
 

10.000

EACH

58.50000 234.004.000

0.00

0335 Concrete Barrier (Temporary) 720.000

0.000

630-80370  
 

1,610.000

LF  

17.00000 12,240.00720.000

0.00

0340 *Traffic Cone 452.500

78.000

630-80380  
 

1,061.000

EACH

8.50000 4,509.25530.500

663.00

0345 *Impact Attenuator (Temporary) 3.500

0.000

630-85010  
 

7.000

EACH

3,186.50000 11,152.753.500

0.00

0350 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

3.000

EACH

26,079.50000 26,079.501.000

0.00

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0365 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

3,500.000

F A 

1.00000 0.000.000

0.00

0370 F/A OJT Colorado Training Program 141.500

94.500

700-70022  
 

6,000.000

F A 

1.00000 236.00236.000

94.50

0375 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0380 F/A Erosion Control 0.000

0.000

700-70380  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 09/09/2011

PROJECT: SHE4701-120                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:39:04

CUMULATIVE
AMOUNT

CAT NO0200 C-470 East & US 85 Type 7 

2002 Added Item (Each)/ Removal of Structure (Gate Post) 1.000

0.000

900-00007  
 

1.000

EACH

230.50000 230.501.000

0.00

2003 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

3,624.00000 3,624.001.000

0.00

2004 Construction Surveying (Hourly) additional surveying 
required for access modification

0.000

0.000

625-00001  
 

0.000

HOUR

100.00000 0.000.000

0.00

2005 Muck Excavation 5.000

0.000

203-00100  
 

5.000

CY  

133.50000 667.505.000

0.00

2008 Backhoe (Landscaping) 4.000

0.000

203-01515  
 

4.000

HOUR

101.20000 404.804.000

0.00

2009 Reset Mailbox Structure 1.000

0.000

210-00010  
 

1.000

EACH

447.00000 447.001.000

0.00

2010 Added Item (Each)/ Install Cast Iron Valve Box 1.000

0.000

900-00007  
 

1.000

EACH

875.00000 875.001.000

0.00

2011 Landscape Restoration 1.000

0.000

212-01200  
 

1.000

L S 

1,800.00000 1,800.001.000

0.00

2013 Added Item (Foot)/ Metal Fence 90.000

0.000

900-00012  
 

90.000

LF  

24.10000 2,169.0090.000

0.00

2014 Mobilization 1.000

0.000

626-00000  
 

0.000

L S 

8,813.00000 8,813.001.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 09/09/2011

PROJECT: SHE4701-120                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:39:04

CUMULATIVE
AMOUNT

CAT NO0200 C-470 East & US 85 Type 7 

3001 Added Item (Lump Sum)/ Five large Scuppers and one 
drain chase

1.000

0.000

900-00014  
 

1.000

L S 

15,067.50000 15,067.501.000

0.00

CAT 1,025,077.7435,557.311,583,357.04CURRENT AMT0200 $ $ $

CAT NO0201 C-470 West 

0385 Removal of Delineator 0.000

0.000

202-00090  
 

350.000

EACH

5.00000 0.000.000

0.00

0390 Removal of Fence 758.500

0.000

202-01000  
 

758.500

LF  

1.00000 758.50758.500

0.00

0395 Unclassified Excavation 136.000

0.000

203-00000  
 

300.000

CY  

92.00000 12,512.00136.000

0.00

0400 Embankment Material (Complete In Place) 2,575.000

3,258.000

203-00060  
 

5,833.000

CY  

18.12000 105,693.965,833.000

59,034.96

0405 Blading 14.000

4.000

203-01500  
 

200.000

HOUR

121.00000 2,178.0018.000

484.00

0410 Topsoil 1,724.000

0.000

207-00205  
 

1,724.000

CY  

25.50000 43,962.001,724.000

0.00

0415 Ditch Guard 0.000

0.000

208-00000  
 

54.000

LF  

20.50000 0.000.000

0.00

0420 Silt Berm 0.000

0.000

208-00004  
 

2,792.000

LF  

9.50000 0.000.000

0.00

0425 Gravel Bag 795.000

0.000

208-00034  
 

1,416.000

LF  

3.00000 2,385.00795.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 09/09/2011

PROJECT: SHE4701-120                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:39:04

CUMULATIVE
AMOUNT

CAT NO0201 C-470 West 

0430 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

510.50000 1,021.002.000

0.00

0435 Stabilized Construction Entrance 2.000

0.000

208-00070  
 

4.000

EACH

930.50000 1,861.002.000

0.00

0440 *Erosion Control Supervisor 91.500

0.000

208-00205  
 

300.000

HOUR

70.00000 6,405.0091.500

0.00

0445 Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

153.50000 0.000.000

0.00

0450 *Seeding (Native) 0.000

0.000

212-00006  
 

4.800

ACRE

419.50000 0.000.000

0.00

0455 *Soil Conditioning 0.000

0.000

212-00032  
 

4.800

ACRE

2,230.50000 0.000.000

0.00

0460 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

42,000.000

SY  

1.38000 0.000.000

0.00

0465 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

173.860

403-00720  
 

173.860

TON 

127.50000 22,167.15173.860

22,167.15

0470 *Concrete Class D 0.000

0.000

601-03000  
 

108.000

CY  

268.00000 0.000.000

0.00

0475 *Tensioned Cable Barrier 0.000

34,047.000

606-20010  
 

40,215.000

LF  

9.40000 320,041.8034,047.000

320,041.80

0475 MATERIAL ALLOWANCE Line Post and Cable on Site 27,616.090

-13,375.551LF  

8.85000 126,028.7714,240.539

-118,373.63
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:39:04

CUMULATIVE
AMOUNT

CAT NO0201 C-470 West 

0480 *End Anchorage (Tensioned Cable Barrier) 31.000

3.000

606-21010  
 

36.000

EACH

2,057.50000 69,955.0034.000

6,172.50

0480 MATERIAL ALLOWANCE Onsite End Sections 10.148

-0.696EACH

1,937.25000 18,310.899.452

-1,349.04

0485 *Place Asphalt Millings 18,262.000

0.000

608-01550  
 

18,262.000

SY  

3.17000 57,890.5418,262.000

0.00

0490 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

1,753.000

LF  

15.17000 0.000.000

0.00

0495 Delineator (Type I) 0.000

0.000

612-00001  
 

100.000

EACH

14.50000 0.000.000

0.00

0500 Delineator (Type II) 0.000

0.000

612-00002  
 

25.000

EACH

16.00000 0.000.000

0.00

0505 Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

17.50000 0.000.000

0.00

CAT 791,170.61288,177.74922,130.66CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,242.67000 16,242.671.000

0.00

0515 Sanitary Facility 2.000

0.000

620-00020  
 

3.000

EACH

551.50000 1,103.002.000

0.00

CAT 17,345.670.0017,897.17CURRENT AMT0400 $ $ $

$ 1,833,594.02323,735.05$2,523,384.87$CURRENT AMTPROJECT TOTAL


